Contract Number 36075

SECOND AMENDMENT
to the
KANSAS MEDICAL ELIGIBILITY DETERMINATION (K-MED) SYSTEM
CONTRACT
between
KANSAS DEPARTMENT OF HEALTH AND ENVIRONMENT
and

ACCENTURE, LLP
Contract Term and Payment Instructions

The above referenced agreement entered into by and belween the Secretary of the Kansas
Department of Health and Environment, hereinafter referred to as KDHE, and Accenture LLP
{"Contractor” or "Accenture”) beginning August 29, 2011 {"Original Agreement”) is hereby amended by
agreement of the parties (this “Amendment").

1. Background:

During negotiations with Accenture, KDHE and Accenture agreed to extend the base term of the
agreement as indicated in Section 2.3 of the RFP from four years to five years from the date of
contract signing and the number of extension periods was also extended to five one year terms.
The five year base contract term was referenced in Exhibit H, the Maintenance Service
agreement with a schedule that indicated the amount of funds available for each of the sixty
months of the contract. There was also a reference to the five year term in the Scope of Work
Section 33.4.7 Required Hardware and Software. In addition, Section 4.4 Payments indicated the
“‘Payment schedule would be on a frequency mutually agreed upon by both the agency and the
Contractor’. The Contractor and KDHE intend to identify the payment process for the Contractor
and the role the agreed upon deliverables will take in this process. This amendment will clarify
and memorialize these items as part of the contract,

2, Contract Term and Extensions:

The contract term will be from the date of signing through August 29, 2018. This agreement may
also be extended for five (5) additional one {1) year terms.

For each optional renewal period, KDHE will notify the Contractor no later than six (6) months
prior to the Contract's current expiration regarding KDHE's intent.  Within thirty (30) days of
receipt of KDHE's notice of its intent to extend the contract for an optional period, the contractor
must respond in writing with agreement or non-agreement to the extension period.

3. Payment:

The Contractor will be paid for each deliverable as indicaled in Attachment 1, less the agreed
upon payment Retainage as indicated in section 4.67 of the original contract. invoices will be
formatted to indicate the total charges by deliverable and in addition, by accounting allocations for
State accounting purposes. Accounting codes will be provided to Accenture for allocation
accounting.

Invoices shall be mailed to:

Contracts Unit

Division of Health Care Finance

Kansas Department of Health and Environment
900 SW Jackson, R. Q00N

Topeka, Kansas 66612
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4. Publicity or Press Releases:

Contract Number 36075

The Parties mutually agree that only the State may authorize the issuance of news releases,
advertisements, or public statements relating to this Project and/or performance of the Contract.
Accenture agrees that it shall not refer to this Project or its performance under the Contract in any
commercial advertising media without the prior written approval of the State, which shall not be
unreasonably withheld. The State agrees that it shall not use Accenture’s name, trademarks,
service marks or logos outside of any Kansas State government organization without Accenture’s
express written consent, which shall not be unreasonably withheld. Any approval by either party
for any communication under this Section shall only be provided in writing to the listed contact

position identified below:

Accenture
Project Manager

5. Other:

KDHE
Contract Administrator

The remaining terms and conditions of the above-referenced Original Agreement and any
attachments and amendments thereto, shall remain in force and effect and binding on the parties

hereto.

IN WITNESS WHEREOF Accenture, KDHE, and the Director of Purchases, hereto affix their

signatures to the Amended Contract.

Accenture LLP /
7 a-//x.,

Sean Toole
Senior Executive

/2 /Zc; %/

Date

Chris Howe
Director of Purchases

a//;(/rz/

Date
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Kansas Department of

Health ghd Environment

Robért Moser, MD
Secretary

2T

Date



Coniract Number 36075

Attachment 1

Ref No. Deliverable Name Due Date Payment Amount
1 Praject Management Plan 9/29/11 $365,819
2 Detailed Project Pian (KITO Approved) 10/11/11 $225,120
3 Work Pian Management/Time Reporting Plan 9/29/11 $168,840
4 Communication Plan 10/28/11 $112,560
5 Risk and issues Management Plan 9/29/11 $196,980
6 Configuration Management Plan 10/17/11 $112,560
7 Facilities Management Plan 11/10/11 $56,280
2 Preliminary Design Review (PDR}* TBD S0
g Final Detailed Design Review (FDD}* T8D S0
10 Knowledge Transfer Plan 5728412 $253,260
1 Pre-Operational Readiness Review (PORR}* TBD 50
12 QOperational Readiness Review {ORR}* TBD S0
13 Initial Environments Available [APSP, Public Portal, Worker Portal} 9/27/11 $309,540
14 Capacity and Performance Plan 11/29/11 $275,120
15 Requirements Validation Document (P1 & P2} 11/29/11 $1,519,558
16 Security Plan 11/21/11 $281,400
17 Master Test Plan 1/26/12 $225,120
18 Business Design Pocument (P1 & P2} 11/29/1% $1,772,818
' BITA Self-Assessment 12/15/11 $253,260

20 Detaited System Design (DSD} {P1} 1/24/12 $534,659
21 Enterprise Readiness Plan {P1} 1/17/12 $253,260
22 Training Plan {P1} 2/7/12 $168,840
23 Help Desk Plan 4/16/12 $168,840
24 System Test Plan {P1} 3/9/12 $168,840
75 Application Code and Unit Test (P1) 4/3/12 $309,540
26 Continuity of Operations Plan {P1} 12/13/11 $168,840
27 tiser Acceptance Test Plan {P1} aja/12 $168,840
28 Training Materials {P1) 3/5/12 $253,260
29 Deployment/Rollout Plan {P1) 3/9/12 $168,840
50 System Test Results{P1} 5/4/12 $253,260
31 Continuity of Operations Exercise (P1) 5/9/12 $84,420
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Contract Number 36075

Ref No. Deliverable Name Due Date Payment Amount
32 Performance Test {P1) 4/30/12 $168,840
33 User Acceptance Testing Results and Resolutions Document (P1} 7/2/12 $281,400
34 Training Delivery Complete {P1) 5/29/12 $365,819
35 Application Deployment (P1} 6/11/12 §534,659
36 System Acceptance (P1} 9/19/12 $816,059
37 Reports Plan and Business Intelligence Plan (P2} 12/20/11 $900,479
ag Interface Plan, Standards and Layouts {for Agencies and Business Partners) (P2} 11/30/11 41,575,838
9 interface-Standardsand-tayouts-Hor-Agenciesond-BusinessPartressH{P2) 2 $500,929

Rolled into Deliverable 38
40 MMIS Member Beneficiary Subsystem Plan 12/13/11 $844,199
a1 Conversion Plan (P2} /1112 $1,125,598
” Enterprise Readiness Plan {P2} 7/2/12 5478,379
43 Detailed System Design {DSD} {P2) 4/30/12 $1,266,298
44 System Test Plan (P2} 11/5/12 $G84,899
45 Continuity of Operations Plan (P2} 4/27/12 $309,540
46 Application Code and Unit Test (P2} 11/5/12 $590,93%
47 Training Plan {P2) /2112 5422,099
48 Capacity and Perfermance Plan (P2) 3/14/12 $281,400
49 Training Materials {P2) 2/13/13 $422,059
50 QOperating Procedures Guide {P2} 10/9/12 $309,540
51 Tables and Rules User Guide (P2) 10/16/12 $281,400
532 Online User Guide (P2} 1/28/13 $225,120
53 User Acceptance Test Plan (P2} 2/15/13 $337,680
54 Deployment/Rollout Plan (P2} 4/1/13 $285,400
55 System Test Results (P2) 4/1/13 $365,819
5 Continuity of Operations Exercise {P2) 4/29/13 $253,260
57 User Acceptance Testing Results and Resolutions Document {P2) 5/31/13 $309,540
58 Performance Test (P2} 5/7/13 $309,540
59 Training Delivery Complete {P2) 5/10/13 $393,959
60 Data Conversion Dry Run {P2) 5/30/13 $478,379
61 Application Deployment (P2} 6/20/13 $647,219
62 System Acceptance {P2} 7/18/13 51,266,298
63 Knowledge Transfer Scorecards (Completed Phase 2 Personnal Assessments) 7/29/13 $140,700
64 Requirements Validation Document {P3} 1/30/13 $281,400
65 Detailed System Design (DSD} (P3) 3/6/13 $281,400
66 System Test Plan (P3) 3/20/13 $225,120
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Contract Number 36075

Ref No. Deliverable Name Due Date Payment Amount
67 Application Code and Unit Test {P3) 5/1/13 $112,560
68 Continuity of Operations Plan {P3)} 5/1/13 5140,700
69 Deployment/Rollout Plan (P3} 6/6/13 $140,700
0 User Acceptance Test Plan(P3) 4/17/13 $140,700
71 Continuity of Operations Exercise {P3} 7/12/13 $225,120
72 System Test Results(P3) 6/13/13 $140,700
73 User Acceptance Testing Results and Resolutions Document {P3) 7/12/13 $168,840
74 Performance Test {P3) 7/10/13 $112,560
75 Application Deployment (P3} 8/28/13 $140,700
76 System Acceptance {P3) 10/2/13 $281,4800

Deliverables Total: $28,139,961

Listed below are recurring payments.

Fiscal Year: “FY2012 | FY2012 | CEY2012 ¢

Menth g R BN W R

Efigible- | ‘Totat Gatagory Prics 106 Felr12 o) Mard2. | Apra2.

Monthly PMO Bilings N 3,734,948 $125717 8125717 $208218F  $187,331] 5187,331
APSP License Bings N $3,725.400 36 so|  $931,350 $0 30 50
APSP Maintenance Bilings N $4,012,151 $0] 30 $0 568,500 $68, 500, $66,500]
Ongelng Operations N 431,437,844 30 $0] $0 0| 50 $0
Total Faciitites N §7,654,785 30 30 $0| 51,173,776]  $123.482]  $206,188]  $995,118]  $115,118
Facisites - implementation N $3,895,794 $0 30 80| $1,173,776] $123.492] $296,168] $115,118] $415,118
Facithtes - Post Implamentation N $3,758,871 30 0 30 50 50 50 0 $0)
Development EmoramentyHyY SW N $1,127,792 $3,577 $3,577 $103,577 §27,428 §27,428] §27,428 $27,428 527,428
Total KMED Non-Deliverable Bitings $51,692,901]  $102,353] $129,294] $%,160,644] $1421,657] 3416,9530 $599.312] $396377]  $395,377

.

CFY2013 | FY2013. : SEY2013 ] CCFY2OMN

$69.364  $117.627 $i31123.5

$124.003 $99,291

$187,331

Monthly PMO Bilings $187,331 $187,331 $167, 060
APSP License Bifings $1,294,0561 $0 $0 $8 $0 $0| $01 SO} $1,500.008
APSP Maintenance Biings 566,600 $68,500 $66,500 366,500 $66,500 366,500, $68,455 $68,495 $88.485
Ongoing Operations $17.004 $17,004 $17.004]  $150,597 $17.004 $17,620 $17,620 $17,620 $17,620) §17.628
Total Faciitites. $115,198F  $915,118] S115,138  $115,118 $115,118 $115,118 $116,118] $115,118 §115,118 $115.118
Facitlites - Implementation $115,148 $115, 118 $115,118 5116, 119 $115,118 $115,118; $115,1418; $115,118 £$115,118l $115,118]
Facibites - Post implementation $0 $0 $0 $0 $0 30 $0; 30 80 $0
Development EnviormmentHW SW 327,428 $27,428 $27.428 $115,628] 5115626 5115,628] 527,428 §27,428 $27.428 $27,428!
Total KMED Non-Defiverable Biings $1,707,431 $113,381 $413,361 $6156,749 $438,253 $414, 257 $328,057 $328,052 £346,487] $1,859,904

FY2013 | (Fy2013 ]

Y2014 -
22 B

PFY2014 | - FY2014 -
E e

B e

Bifling Gategory : el :- B 101 00et43 | “Nov13 | " Dee3
Menthly PMO Bilings S17271| 172741 SUBG0N  $116001 81160011 5116501 8136901  $42,363 Y ®
APSP License Bilings %0 50| 50 50 56 50 50 50 59 5
APSF Maintenance Bilings s66495]  sesaos]  seados|  5emdos]  seadss|  eaqes]  sesdes]  sesqss|  seedss|  s708%0
Ongoing Operations sea7i4]  $ao7i4f  siopss| sa7230]  $317.220| saoess]  savnoes]  s4dides|  s7ossial  sesssd
Yotal Facilitites stis118]  sus el susie] sl snsiw|  stsiie]l susel susne]  s11e4e  s119.40

Facibitos - implementation si1s.118]  stis118]  st1s.118]  st5118)  s115e18]  S1s 8 s415.418]  $195.148 $0 50

Facltites - Post Implementation 50 50 $0 %0 50 50 59 so] st1sdsy  stio4c
Daveloprent EmiormmentH SW sarazs|  san.aze]  sovaza|  savazel  savaze|  serazsl  sarazel  sorazel  sasvr] s
Tota? KMED Non-Detivorable Biings $A73,466]  sar3dee|  $azeill]  $ead162]  S644,167] $697,926  §697,9%6]  S778,792]  $900,004] $1,092.459
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él@g Cateqory 5 i S B I
Monthly PMO Bilfngs $0 50 30 $0 9] 30 $0 50, $0, $0
APSP Licensa Bilings $0 $0 %0 %0 $8 38 $0) $0) $0, 50
APSP Maintenance Bilings $70,5501 $70,560 $70.580 $70.560 $70.550 $70.550] 370650 $70.560, $70.550/ 870550
Ongoing Operations £1,055,880 $770,882] $803,353 $812,232 $868,635 858,635 $868,635 $858,635 $6827.004 $851,830
Total Facifitites $115,483) $118,493) $100,367 $109,387; $109,367, $109,367, $109,367 $105,367 $108,367 $109,367
Facitifites - Implementation 30 $0 30 $0 30 %0 $0 $0 30 30
Facitites - Post implementation $119,493 $119,493 $109,357| $109,267 £109,387 $108,367 $109,357 $109,357 $109,267| $109,367
Development Ervdormment/HA SW £3,577 $3,577, $3,677 33,577, 33,677 33,577 $3,677 $3,677, $3,677 83,577
Total KMED Non-Deliverable Biings $1,243,600 $964,482]  $988,848 $995,726] $1,052,128] $1,052,128] $1,052,128] $1,052,128] $1,010,887] $1,036,324
CFY2016 § FY2046 | FY2016 |  FY2015 FY2018 | Fyzo1g
N a8 e L4 T ae [ owr o as
Hﬁﬂnﬂ CAlsgory e CAprdB : ‘May.1§ . Ju_ﬂ_'?s . JUI—15 o I Aug-15 i
Monthly PMC Bifings $0 $0) $0 $0 $0) %0
APSP License Biltngs $0 $0) $0 $0 $0] $0
APSP Maintenance Bifings $70,550 §72,688, 372,666 $72,668] $72,665 $72,666 572,665 $72,656 $72,666! $72,666
Ongoing Operations $850,941] 58508411 5858,456] $858477] $679,247]  $8B80,172]  $880,722] 388GV} S880722f  $839,177
Total Facitites $109,367 $108,36T $108,367 $109,367 $109,367] $1609,367 $109,387| $109, 367, $109,367| £109,357|
Facitiiles - [mplementation 30 $0, $0) 80 $0] 50| 80 30 50} $0|
Facitfites - Post fmplementation $109,367] $109.367F  $109,357] $109.367) $100,367] 8108,367)  $109.387} $109,267] $109.367F  S109.367
Development EnvdornmentHW Sw 3577 $3.577 $3.577, 3677 $3,677 $3.577 $3.617 §3,677 §3,577 $3.577
Total KMED Non-Deifverable Bliings $1,034,435] $1,030,866] $1,044,006] $1,044087] $1,064,868] $1,066,782] $1066,332] $1066,332] $1066,332] $1.023,787)
CEY2016 . FY2018 :§ - FY2018 | - FY2016 -
62 G ENNY NIRRT N
Biling Catogory 5| et Cprds | Mayts | sunte
Monthly PMGC Bitings S0 50 30 40 $0 $0 $Q
APSP Licenss Bifings 501 $0 301 30 $o $0 30
APSP Maintenance Bifings $72.6¢8 $72.666 $72,666 $74.846 $74.845 $74,846 $74,846: $74,848 $74,846 $74,846
Ongoing Operations $838,177 $863,859] §6840,781 5840,781 $848,445 $848,445 $848, 445! $848,445| $848, 157 $848,157]
Total Faciitites $109.367]  §109,387] $109,367] $109.367{ $109,367] S109.367| $109,367] $109.367] S109367F  $109,367
Facitiiles - Implementation 30 S0 $0) 50 $0) 50 $0i 50, $0j $0
Facitiites - Post implementation $109,367, $189,357| $109,357: $108,367, $109,367 $108,367 $109,367 $109,367, $109,367| $109,367
Dewelepment EndornmentHW SW 33,677 $3,577 $3.67T; $3,677] $3,677 83,577 $3.577 53,577 $3,677 £3.577
Yotal KMED Non-Deliverable BilEngs $1,023,7687| $1049,509) $1,026,399} $1,028,67¢ $1.036,236] $1,036,236] $1,035,236] $1,036,236] $4,035,947] $1,035,947
SFYROIT- S| FYeonT
B g0
Monthly PMC Bilings
APSP Licenss Bifings
AFSP Maintenance Bikngs
Ongoing Cperatons
Total Facilitites
Facithtes - Implementation
Facitiites - Post frplementaton
Development EnvornmenyHW SW
Total KMED Non-Deliverable Bifings $1,035,947] $4,035,947
Total Summary: . ©5 S
KMED Deliverables $28,139,961
KMED Non Deliverables $51,692,901
$79,832,862




